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1506-01 28th Street (West of Hwy 3) 1,700 7/21/2015 197,200.00

Geotest 

9/4/2014 11/18/2014 11/24/2014 1/12/2015 9/17/2014 6/9/2015 6/30/2015 7/21/2015 8/15/2016 10/15/2016

1506-01 48th Street (East of Hwy 3) 790 7/21/2015 92,800.00

Geotest 

9/4/2014 11/18/2014 11/24/2014 1/12/2015 9/17/2014 6/9/2015 6/30/2015 7/21/2015 2/1/2016 3/20/2016

1506-01 Leonetti 990 7/21/2015 114,840.00

Geotest 

9/4/2014 11/18/2014 11/24/2014 1/12/2015 9/17/2014 6/9/2015 6/30/2015 7/21/2015 3/1/2016 8/9/2016

1506-01 33rd Street (East of Kansas) 2,230 7/21/2015 258,680.00

Geotest 

9/4/2014 11/18/2014 11/24/2014 1/12/2015 9/17/2014 6/9/2015 6/30/2015 7/21/2015 5/30/2016 7/15/2016

1506-01 Oleander (Palm to the Bridge) 860 7/21/2015 99,760.00

Geotest 

9/4/2014 11/18/2014 11/24/2014 1/12/2015 9/17/2014 6/9/2015 6/30/2015 7/21/2015 7/7/2016 8/30/2016

1506-01 Greenbriar (Oakridge to Sunset) 700 7/21/2015 81,200.00

Geotest 

9/4/2014 11/18/2014 11/24/2014 1/12/2015 9/17/2014 6/9/2015 6/30/2015 7/21/2015 9/7/2016 10/30/2016

1506-01 Construction Contingency Fund 168,896.00

1506-01 Estimated Engineering Cost 152,006.00
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1601-01 35th Street (East of Kansas) 2,245 9/8/2015 $304,200

Paradigm 

8/19/2015 8/31/2015 9/15/2015 10/6/2015 8/19/15 IDS 8/31/2015 10/19/15 (est) 12/31/2015 1/6/2016 1/20/2016 3/22/2016 9/7/2016 11/18/2016

1601-01 Nebraksa 1,175 9/8/2015 $84,708

Paradigm 

8/19/2015 8/31/2015 9/15/2015 10/6/2015 8/19/15 IDS 8/31/2015 10/19/15 (est) 12/31/2015 1/6/2016 1/20/2016 3/22/2016 5/26/2016 7/24/2016

1601-02 Hollywood 1,390 9/8/2015 $163,800 

Paradigm 

8/19/2015 8/31/2015 9/15/2015 10/6/2015 8/19/15 IDS 8/31/2015 10/19/15 (est) 12/31/2015 1/13/2016 1/27/2016 3/22/2016 8/1/2016 11/18/2016

1601-02 Gill Road 1,385 9/8/2015 $157,950 

Paradigm 

8/19/2015 8/31/2015 9/15/2015 10/6/2015 8/19/15 IDS 8/31/2015 10/19/15 (est) 12/31/2015 1/13/2016 1/27/2016 3/22/2016 5/16/2016 8/5/2016

1601-01 Johnson Street 820 9/8/2015 $70,200

Paradigm 

8/19/2015 8/31/2015 9/15/2015 10/6/2015 8/19/15 IDS 8/31/2015 10/19/15 (est) 12/31/2015 1/6/2016 1/20/2016 3/22/2016 8/18/2016 9/22/2016

1601-02 Mariner's Way 790 9/8/2015 $70,200

Paradigm 

8/19/2015 8/31/2015 9/15/2015 10/6/2015 8/19/15 IDS 8/31/2015 10/19/15 (est) 12/31/2015 1/13/2016 1/27/2016 3/22/2016 8/8/2016 10/30/2016

1601-02 Pine Oak Circle 560 9/8/2015 $65,520 

Paradigm 

8/19/2015 8/31/2015 9/15/2015 10/6/2015 8/19/15 IDS 8/31/2015 10/19/15 (est) 12/31/2015 1/13/2016 1/27/2016 3/22/2016 6/5/2016 8/5/2016

1601-02 Contingency Construction Fund $183,315 

1601-02 Estimated Engineering Cost $164,984 
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Winding Way 2,400 9/27/2016 $283,200 8/23/2016 8/25/2016 10/3/2016 11/30/2016 8/17/16 8/23/2016 10/3/2016 1/9/2017 5/17/2017 6/1/2017 6/27/17 (est)

Pine Lane 560 9/27/2016 $66,080 8/23/2016 8/25/2016 10/3/2016 11/30/2016 8/17/16 8/23/2016 10/3/2016 1/9/2017 5/17/2017 6/1/2017 6/27/17 (est) 1/2/2018

Timber Lane 400 9/27/2016 $47,200 8/23/2016 8/25/2016 10/3/2016 11/30/2016 8/17/16 8/23/2016 10/3/2016 1/9/2017 5/17/2017 6/1/2017 6/27/17 (est) 8/14/2017 10/6/2017

Chicago Street 1,200 9/27/2016 $141,600 8/23/2016 8/25/2016 10/3/2016 11/30/2016 8/17/16 8/23/2016 10/3/2016 1/9/2017 5/17/2017 6/1/2017 6/27/17 (est) 8/21/2017 10/27/2017

Holly Drive 1,260 9/27/2016 $148,680 8/23/2016 8/25/2016 10/3/2016 11/30/2016 8/17/16 8/23/2016 10/3/2016 1/9/2017 5/17/2017 6/1/2017 6/27/17 (est) 10/2/2017 10/31/2017

Woodlawn 800 9/27/2016 $94,400 8/23/2016 8/25/2016 10/3/2016 11/30/2016 8/17/16 8/23/2016 10/3/2016 1/9/2017 5/17/2017 6/1/2017 6/27/17 (est)

Benson Street 720 9/27/2016 $84,960 8/23/2016 8/25/2016 10/3/2016 11/30/2016 8/17/16 8/23/2016 10/3/2016 1/9/2017 5/17/2017 6/1/2017 6/27/17 (est) 10/25/2017 11/30/2017

Construction Contingency Fund $183,315

Estimsted Engineering Cost $164,984
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Salvato Street 1,320 $157,080 3/28/2018 3/29/2018 3/28/2018 4/2/2018

45th Street (West of Hwy 3) 1,580 $188,020 3/28/2018 3/29/2018 3/28/2018 4/2/2018

Ave F (20th Street to 25th 

Street) 1,850

CDBG Funding 

Possible          
(according to the 

MYFP) 220,150 3/28/2018 3/29/2018 3/28/2018 4/2/2018

32nd Street (East) 2,950

CDBG Funding 

Possible          
(according to the 

MYFP) $220,150 3/28/2018 3/29/2018 3/28/2018 4/2/2018

Utah Street 450 $53,550 3/28/2018 3/29/2018 3/28/2018 4/2/2018

Construction Contingency Cost $193,190.00

Estimated Engineering Cost $174,573
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Ave F (Deats to 25th Street) 2,150 $258,000

Nevada Street 1,800 $216,000

Georgia Avenue 450 $54,000

Falco 1,320 $158,000

Texas Ave (South of FM517) 950 $114,000

Iowa (42nd to 43rd) 400 $48,000

Luhning 1,500 11/9/2016 $180,000 11/10/2016 11/23/2016 11/24/2016 4/11/2017 N/A N/A N/A

Consruction Contingency Cost $202,800

Esimated Engineering Cost $182,520
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Rodeo Bend (Bridge to Gill) 2,300 10/25/2016 $36,656 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 5/30/2017 5/31/2017

46th St. (Hwy to To RR Crossing 1,032 10/25/2016 $16,448 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 4/3/2017 4/4/2017

Colorado (30th to 40th) 3,500 10/25/2016 $37,613 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 6/5/2017 6/9/17 (est)

Texas (42nd to Park) 925 10/25/2016 $13,388 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 4/20/2017 4/21/2017

Camp Allen (Old Castle to Blue 

Water) 650 10/25/2016 $10,391 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 4/13/2017 4/19/2017

Round 2 Montana (34th to Dead End) 455 2/14/2017 $6,503 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 3/28/2017 3/29/2017

35th St. (FM 1266 to Montana) 355 2/14/2017 $5,100 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 3/28/2017 3/29/2017

Commodore (Hughes Rd. to 

Mariner Way) 810 2/14/2017 $12,888 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 5/1/2017 5/2/2017

Oak Park (Hwy 3 to Video) 650 2/14/2017 $11,348 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 5/4/2017 5/5/2017

34th St. (California to Colorado) 1,100 2/14/2017 $17,531 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 5/8/2017 5/10/2017

Sweeny (FM 517 to Dead End) 910 2/14/2017 $13,005 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 5/10/2017 5/15/2017

Rau Dr (S. End & FM 517 350' 

South) 875 2/14/2017 $14,025 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 5/22/2017 5/23/2017

Humble Camp (Hughes Rd. to 

City Limit) 1,111 2/14/2017 $17,723 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 5/17/2017 5/17/2017



Street Program Status

Round 3 Pabst Rd (FM517 to End 2,218 2/13/2018 $34,164 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 3/20/2018 3/22/2018

Montana (38th to 39th) 315 2/13/2018 $4,088 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Kansas (FM517 to End) 650 2/13/2018 $8,760 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 2/28/2018 3/1/2018

Missouri (34th to End) 425 2/13/2018 $6,424 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Lobinstien (Humble Camp to 

End) 910 2/13/2018 $11,972 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

Harbor Light (Anchor's Way to 

Mariner's Way) 2,036 2/13/2018 $29,725 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 4/9/2018 4/12/2018

27th St (Texas to Colorado) 1,500 2/13/2018 $21,900 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

W Deats (Hughes Ln to I45) 825 2/13/2018 $11,972 N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A 4/17/2018 4/24/2018


